DARIEN HIGH SCHOOL BUILDING COMMITTEE
DARIEN, CONNECTICUT

Minutes of March 25, 2004 Meeting

Peter Maglathlin, chairman, convened the meeting of the High School Building
Committee at 8:00p.m. in Room 206 of the Town Hall.

Members present:

Jenny Streeter Peter Maglathlin
Jim Plutte Jerry Nielsen
Dave Campbell Sally Bosha
Kevin Newman

Guest List:
John Ryan Paul Engemann
George Graikoski Adele Conniff

The meeting’s agenda was adopted unanimously.

The minutes of the March 11 meeting will be submitted for approval at the April 8, 2004
meeting.

Construction Committee Report
George Graikoski reviewed the status of the project to date, and submitted the following
requests for payment, which were approved by the committee:

O & G Industries $121,364.00
Guerrera Construction Co., Inc. 76,202.54
Manafort Brothers, Inc. 74,448.65
C.H. Nickerson 252,884.00
LaRosa Building Group, LLC 31,445.00
Silktown Roofing, Inc. 50,018.64
Ken Watterworth, Inc. 50,350.00
Advanced Performance Glass, Inc. 99,085.00
A&A Drywall & Associates 84,685.85
Semac Electric Co., Inc. 133,896.00
SRI Fire Sprinkler 72,708.00

In addition, the following Change Orders were approved:
C.H. Nickerson
e Provide additional 8” CMU cavity wall back-up in Building G, at door G-001A.
$6,699.25
e Provide the required 6”x 4”x 6/16” 6 long steel angles to support the CMY wall
along the East wall of the auxiliary gymnasiums. $6,519.50
¢ Remove structural steel beam in stair in Building C. $559.54
Silktown Roofing
e Use 4 mil poly vapor barrier in the metal roofing systems in lieu of the 15 Ib. Felt
paper. ($5,656.00)



e Provide Roof flashing for the chilled water piping servicing the cooling towers.
$4,274.00

e Provide wood blocking for the roof top unit curbs, roof drains, and on top of the
canopies on Building C and D. $5,491.95

e Insulate the mechanical roof top unit curbs. $1796.00

e Provide wood blocking on the parapet wall at column lines DC & DL. $646.16

LaRosa Building Group:

e Modify the epoxy resin counter tops in the science laboratories from 26 inches
wide to 30 inches wide. $17,563.00

e Modify the teachers work stations to add pipe chased per ASK-024a through
ASK-024c. $2,622.00

e Modify the epoxy resin counter tops to in inch thick with 2 inches high bask
splashes. ($8,679.00)

e Revise the vending room in the cafeteria, deleting doors EO02A and E002B.
($1,002.00)

e Delete the locker handles and spring hinges. ($12,288.00)

e Reduce the attic stock for the lockers from 10% to 5%. ($1,206.49)

Advance Performance Glass:
e Adjust curtain walls C25A, C25B, 28, 29, 15, and 16, per meeting. $4,375.00

A&A Drywall and Acoustics:
e Revise the window sill detail per ASK-052F. ($1,875)
e Delete the gypsum board ceilings in the electrical rooms. ($18,024.00)

Pipe and Power Mechanical:
e Delete plumbing fixtures type E2. ($1,608.51)
e Add akitchen floor drain, per Bulletin number 101. $1,501.02
e Provide a five gallon spill containment assemble on the fuel oil tank, to prevent
water from entering the manhole. $555.45
e Revise the plumbing to accommodate the cafeteria lighting and revision to the
vending machine room, E002. $592.41

Guerrera Construction Co.:
e Remove unsuitable soil in the courtyard and replace it with approved gravel fill.
$1,347.50
e Provide survey for the revisions to the landscaping and grading near Building B.
$1,937.50
e Excavate and backfill for the plumbing contractor for the Kitchen Equipment
revisions. $3,427.75

The committee stressed to the construction manager that the demolition contractor must
have all state permits and licenses in place before beginning the work. More discussion
is needed regarding when the existing gym complex can be demolished; this will be tied
to whether the new gym complex can by used early under a “temporary certificate of
occupancy.” Jenny Streeter said that there is a meeting scheduled for next Tuesday
morning that will include herself, George Graikoski, Paul Engemann, Dave Campbell,
John Ryan, and Bob Bush.



Jenny also said that the furniture review continues, and that meetings continue with the
technology consultant hired by Dr. Kramer. She also reported that the school calendar
for 2004-05 was changed at the last Board of Education meeting. The result added one
day to the calendar, meaning that the last scheduled school day is now June 7. This does
not include any snow days that might have to be added to that date. She also mentioned
that efforts are ongoing to get the gate closed leading to the southern access to the track
and football field.

Chairman’s Report

Peter Maglathlin said that there have not been recent complaints from any neighbors. He
also said that the annual tour of the schools to review the Board of Education’s proposed
capital projects budget will begin at Middlesex Middle School on Saturday at 8:00a.m.
He noted that the committee is not paying for any part of the new athletic field or the
track. That cost is being borne by the Board of Education and the volunteer committee
that raised the funds for the artificial turf field.

Peter also mentioned that he would be talking with the architects regarding problems
with the construction documents, and the financial responsibility for additional costs
resulting therefrom.

He also mentioned that the committee might need to discuss with the Board of Education
whether a slight reduction in the total number of seats in the gymnasium would be

acceptable. The are cost savings that could be realized by taking such an action.

The next regular meeting is scheduled for April 8, 2004, at 8:00p.m. in Room 206 of the
Town Hall.

The meeting was adjourned at 8:58p.m.

Respectfully submitted,

James Plutte
Secretary

Approved: April 8, 2004



